U. S. DEPARTMENT OF ENERGY
WORK BREAKDOWN STRUCTURE DICTIONARY
PART II - ELEMENT DEFINITION

1. PROJECT TITLE/PARTICIPANT 2. DATE | 3. IDENTIFICATION SITE

Environmental Management/Paducah 06/29/07 | Paducah Project DOE Portsmouth/Paducah
Remediation Services, LLC (PRS) Project Office (PPPO)

4. WBS ELEMENT CODE 5. WBS ELEMENT TITLE

04.11.01.06 Pump-and-Treat Operations

6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8. DATE

N/A Rev 0 06/29/07

9. APPROVED CHANGES

N/A

10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER
N/A N/A

12. ELEMENT TASK DESCRIPTION

WBS STRUCTURE

The scope of this element includes the following subelements:
e WBS 04.11.01.06.01 Plumes - Subproject Management

WBS 04.11.01.06.02 Plumes - O&M

WBS 04.11.01.06.03 Plumes - Unscheduled Maintenance

WBS 04.11.01.06.04 Plumes - Waste Disposal

WBS 04.11.01.06.05 Plumes - Well Rehabilitation

INTRODUCTION

The Northwest (NW) and Northeast (NE) Plumes both contain trichloroethene (TCE). The NW Plume
contains technetium-99 (Tc-99) contaminants. Additionally, Tc-99 recently has been detected in the
NE Plume; this detection is considered a changed condition. Interim remedial actions were developed
to mitigate and retard the spread of the highest contaminant concentrations of each plume. To
implement these interim actions, two pump-and-treat facilities have been installed. The NW Interim
Record of Decision (ROD) was signed in 1993, and the NE Interim ROD was signed in 1995. It is
anticipated that the pump-and-treat systems, at a minimum, will remain in operation until a final
dissolved-phase plume remedy (WBS 04.11.01.02) is implemented.

LOGIC RELATIONSHIPS

Interfaces:
Internal to PRS
¢ All PRS project managers and staff
¢ All subcontractors

External to PRS

¢ U.S. Department of Energy (DOE) Portsmouth/Paducah Project Office (PPPQO) and support
contractors

DOE Headquarters or other DOE sites (if applicable)

U.S. Environmental Protection Agency (EPA)

Commonwealth of Kentucky (KY)

Site tenants including United States Enrichment Corporation (USEC); Uranium Disposition
Services, LLC; and Swift & Staley Team (SST)

USEC services in the area of property, information technology, radios, etc.

e SST, particularly in the areas of property management, information technology, and security.
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e Nevada Test Site (NTS): Profiling and disposition of newly generated and classified and fissile
low-level waste (LLW), if required or applicable.

e EnergySolutions: Profiling, treatment, and disposition of mixed and LLW, if required or applicable.

e Toxic Substances Control Act (TSCA) Incinerator, if required or applicable.

e Commercial treatment, storage, and disposal facility (TSDF): For treatment and disposal of

nonradioactive hazardous waste, if required or applicable.

Stakeholders

Citizens Advisory Board and supporting contractor Edward Holmes, Inc. (EHI).

DOE Integrated Safety Management System (ISMS) Verification Team

Other nonregulatory key interfaces

Time Sequencing with Other Work:

It is anticipated that the pump-and-treat systems will be operating continuously through fiscal year
2009. The operation of the systems will not require sequencing with other activities, although
operational data in this WBS will be provided to Environmental Management for inclusion in the
semiannual FFA Report. The Environmental Monitoring group samples the monitoring wells
associated with the two systems and Kentucky Pollutant Discharge Elimination System (KPDES)
Outfall 001. Personnel from this program will interface with personnel operating the systems to
ensure there are no conflicts. Labor costs associated with disposing future-generated treatment
system consumables (e.g., ion exchange resin and activated carbon) and with sample collection are
included in this WBS element.

SCOPE DESCRIPTION

WBS 04.11.01.06.01 Plumes - Subproject Management

Provide overall management activities associated with this subproject. Activities performed under
this subelement include the following:

e Perform technical, contractual, and project functions necessary to effectively manage and report
scope, schedule, and budget.

Maintain all activities within the defined safety, environmental, and quality requirements.
Perform technical and personnel management functions.

Maintain technically qualified and properly trained personnel.

Develop, evaluate, and report project performance metrics.

Interface with DOE, KY, EPA, other prime contractors, and stakeholders, as needed.

The method(s) used for determining earned value for this WBS element is Level of Effort.

WBS 04.11.01.06.02 Plumes - O&M

Operate the two existing groundwater pump-and-treat facilities at Paducah Gaseous Diffusion Plant
(PGDP)—the NW Plume Groundwater System (NWPGS) and the NE Plume Containment System
(NEPCS). Operation of the facilities represents an Interim Remedial Action (IRA) consistent with the
ROD for the Northwest Plume (reference: DOE/OR/06-1143&D4, July 1993) and Northeast Plume
(reference: DOE/OR/06-1356&D2, June 1995). The purpose of the IRA is to recover and treat
contaminated groundwater to control the highly concentrated cores of the respective plumes until
regulatory approval is obtained to cease operations. The NWPGS consists of four groundwater
extraction wells. Groundwater is treated by air stripping and ion exchange. Off-gas from the air
stripper is treated by vapor phase carbon. Operation of the facility will be consistent with the
approved Operations and Maintenance (O&M) Plan (NWPGS Plan, DOE/OR/07-1253&D4). The
NEPCS consists of two extraction wells and treatment by air stripping. Operation of the facility will be
consistent with the approved O&M Plan (NEPCS Plan, DOE/OR/07-1535&D3). Generally, the
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routine O&M consists of the following:

e Monitoring operations;

¢ Collecting operational and analytical data;

Maintaining operating procedures and plans;

Submittal of the monthly water withdrawal report;

Replacement of spent filter carbon;

Routine and preventative maintenance described in the Maintenance, Calibration, and Testing
Plan;

e Extraction well inspections; and

¢ Replacement of spent ion exchange resin.

The method(s) used for determining earned value for this WBS element is Level of Effort.

WBS 04.11.01.06.03 Plumes - Unscheduled Maintenance
* Repair and replace system and facility components that fail prematurely.
e Decontamination & demolition of the C-612-A Clamshell structure

The method(s) used for determining earned value for this WBS element is Level of Effort.

WBS 04.11.01.06.04 Plumes - Waste Disposition
Proper disposition of waste generated as a result of pump-and-treat operations including these:
e Spent filter carbon,
e Spent ion exchange resin,

Used personnel protection equipment,

Spent lubricants (oil, etc.), and

Other operational debris such as sample bottles and used parts.

The method(s) used for determining earned value for this WBS element is Percent Complete.

WBS 04.11.01.06.05 Extraction Well Rehabilitation
Biofouling occurs in the NWPGS and NEPCS extraction wells. The biofouling occurs in the
screened interval and eventually could negatively impact operations. The pump-and-treat systems
are designed for a certain range of groundwater production if groundwater production drops below
these levels (180 gpm at the NWPGS or 100 gpm at the NEPCS), and then mechanical and/or
chemical rehabilitation will be required. Based on biofouling, rehabilitation, and well performance
history, two well rehabilitations (2 well bores) have been forecasted for the period between April
2006 and October 2009.

The method(s) used for determining earned value for this WBS element is Percent Complete.

DELIVERABLES

WBS 04.11.01.06.01 Plumes - Subproject Management
Element Milestones
e None

Element Deliverables
e Paducah PRS Quality Assurance Project Plan
e Paducah PRS Environmental, Safety & Health Plan
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e Provide input to the following reports and submittals (if applicable):
o Monthly Project Performance Report (PPR)

Risk Management Plan Updates

Site Management Plan (SMP)

Solid Waste Management Unit Assessment (SWMU) Report

Semiannual Critical Analysis Report

Presentations

Federal Facility Agreement (FFA) briefings

Labor determinations

Gold Chart Performance Metrics

Annual updates to Site Treatment Plan

Annual Compliance Agreement Report

Annual ISMS Update

Annual Work Smart Standards Update

Financial Reporting, Management Analysis Reporting System

Annual Statement of Costs Incurred and Claimed

FFA Semiannual Progress Report

Remedial Action/Regulatory Commitment Tracking Report

Other reports/documents, as necessary

O O OO OO O0OO0OO0OO0OO0OO0OO0OO0OO0OO0O O0O

WBS 04.11.01.06.02 Plumes — O&M
Element Milestones
e Six carbon replacement events
e Submittal of 42 Monthly Water Withdrawal Reports

Element Deliverables

¢ Modifications to the O&M Plans will be prepared on an as-needed basis. Any changes to
operation parameters or the system configuration will be made as needed.

¢ Monthly water withdrawal reports for the NWPGS will be submitted electronically to the Division of
Water using the Division’s Radius software.

WBS 04.11.01.06.03 Plumes — Unscheduled Maintenance
Element Milestones
¢ None

Element Deliverables
e None

WBS 04.11.01.06.04 Plumes - Waste Disposition
Element Milestones
¢ Receipt of resin at disposal facility.
Element Deliverables
¢ Documentation of receipt and/or disposal of the waste from the treatment, storage, disposal, or
recycling (TSDR) facility.

WBS 04.11.01.06.05 Extraction Well Rehabilitation
Element Milestones
e Resumption of extraction rates equal to or greater than 100 gpm at the NEPCS and 180 gpm at
the NWPGS.

4 of 11




1. PROJECT TITLE/PARTICIPANT 2. DATE | 3.IDENTIFICATION SITE

Environmental Management/Paducah 06/29/07 | Paducah Project DOE Portsmouth/Paducah
Remediation Services, LLC (PRS) Project Office (PPPQ)

4. WBS ELEMENT CODE 5. WBS ELEMENT TITLE

04.11.01.06 Pump-and-Treat Operations

Element Deliverables
e Water Withdrawal Report

REQUIREMENTS

e Comprehensive Environmental Response, Compensation, and Liability Act/National Contingency

Plan

KY Hazardous Waste Permit (KY8-890-008-982)

FFA for the PGDP

SMP for PGDP (annual revisions)

Applicable state and federal laws and regulations (applicable or relevant and appropriate

requirements)

PRS ISMS

e UEO-1066, as updated, Lease Agreement between DOE and USEC, Revision 4, dated October
30, 2001

e Enclosure to GDP 95-0018, as updated, USEC and DOE Resolution of Shared Site Issues,
Revision 1, dated March 30, 1998

¢ Applicable PRS plans, policies, and procedures

e Waste acceptance criteria for all applicable treatment and disposal facilities that were in effect on
April 24, 2006.

e Applicable DOE Orders

e Applicable Federal Acquisition Regulations

It is the core value of PRS that the safety and health of every worker, the public at large, and our
environment are the most important assets that we are entrusted to protect. To accomplish this, an
ISMS, based on DOE's ISMS, has been implemented that incorporates the five core functions and is
based on the seven guiding principles. The objective of ISMS is to systematically integrate safety
and environmental protection into the planning and execution of all work activities. The term safety
encompasses Nuclear Safety, Industrial Safety, Industrial Hygiene, Occupational Health, Health
Physics, and environmental issues. ISMS requirements flowdown to PRS subcontractors. The five
core functions are (1) define the scope of work, (2) analyze hazards, (3) develop and implement
hazard controls, (4) perform work within controls, and (5) provide feedback and continuous
improvement. The seven guiding principles are (1) line management responsibility for safety, (2)
clear roles and responsibilities, (3) competence commensurate with responsibility, (4) balanced
priorities, (5) identification of safety standards and requirements, (6) hazard control tailored to work
being performed, and (7) operations authorization.

Before a subproject begins, several activities must be completed that demonstrate that all involved
in the project have completed rigorous health and safety reviews and that all potential hazards of
doing the work have been identified. The routine activities in remedial actions are conducted in
accordance with standard operating procedures, activity hazard analyses, and Integrated Safety
Management plans. Nonroutine work will require a readiness assessment, as necessary, to ensure
complete health, safety, and environmental reviews prior to work start. This assessment is
conducted by people experienced in similar kinds of work with the right to examine all aspects of a
project about to commence and requires that the project team provide documented evidence that
any applicable requirements of the job have been met.

SCOPE ASSUMPTIONS

e Tc-99 detected in the NE Plume is considered a changed condition; it is assumed the detection of
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Tc-99 does not necessitate the permanent shutdown of the NEPCS, modifications to the
treatment systems, a change in the O&M Plan or procedures, additional reporting requirements,
or increased monitoring or analysis.
¢ The NEPCS and the NWPGS will remain in operation for the duration of the base contract period.
Disposition of waste related to NEPCS and the NWPGS operations that was generated prior to
April 24, 20086, is included in the Legacy Waste Baseline 04.12.01.01.
Procurement and contract management are in Project Support Baseline.
No new extraction wells will be installed; existing extraction wells will not be abandoned.
Sampling and analytical requirements will not increase.
Biofouling in extraction wells that does not reduce extraction rates below 100 gpm and 180 gpm
for at the NEPCS and NWPGS, respectively, will not necessitate well rehabilitation.

COMPLETION CRITERIA

WBS 04.11.01.06.01 Plumes - Subproject Management
e Completion of technical and reporting requirements.

WBS 04.11.01.05.02 Plumes — O&M
e Operate and maintain the NWPGS and NEPCS in accordance with the approved O&M Plans
through 9/30/09.

WBS 04.11.01.06.03 Plumes - Unscheduled Maintenance
¢ Unscheduled repairs will be made in a timely manner so that each system (NWPGS and NEPCS)
will be operational a minimum of 85% of each calendar quarter. The following will not be included
in operational time calculations:
1) downtime due to weather-related system failures between 6:00 a.m. and 6 p.m.
2) production time for replacement parts that are not available upon order.

WBS 04.11.01.05.04 Plumes - Waste Disposition
e Obtain documentation of waste receipt and/or disposal from TSDF or the on-site landfill.

WBS 04.11.01.06.05 Extraction Well Rehabilitation
¢ Resumption of extraction rates of 180 gpm for the NWPGS and 100 gpm for the NEPCS.

RISK MANAGEMENT

See Risk Management Plan for analysis.

Risk was mitigated through the following efforts:
¢ Continue to perform due diligence in all work activities to reduce the possibility of safety incidents.
e Perform due diligence to ensure that waste is properly packaged and that transportation
conveyances are properly loaded.
Follow waste characterization, packaging, transportation, and disposition procedures and plans.
Ensure that documents are written professionally and accurately.
Ensure that fieldwork is carried out safely and in accordance with work instructions.
DQOs will have qualitative and quantitative statements derived from the DQO Process that clarify
study objectives, define the appropriate type of data, and specify the tolerable levels of potential
decision errors that will be used as the basis for establishing the quality and quantity of data
needed to support decisions and process knowledge.
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e Ensure QA/QC procedures address potential system and equipment failures.
¢ Subcontractor will follow ALARA principles and approved decontamination procedures.

CERCLA AREAS AND SWMU

None

BASIS OF ESTIMATE

1. Summary of Site Conditions
The NWPGS and the NEPCS currently are operational facilities. It is anticipated the two pump-and-
treat facilities will continue to operate at least through fiscal year 2009. Tc-99 recently was detected
in the NE Plume; operations at the NEPCS were suspended temporarily at the request of USEC.
The system was restarted, but USEC has requested that DOE propose an operational limit for Tc-
99.

2. Estimating Methods
[] Parametric [] Bottoms-Up [X] Other: Both Parametric and Bottoms-Up

3. Sources of Estimating
Labor — Project team meetings were utilized to review the current estimate and identify staff types to
be used for activities associated with this effort.

Materials — Materials for unscheduled maintenance and O&M was based on the past history of the
project. Cost for resin and carbon changes was based on previous experience.

Other Direct Cost — Same as materials.
Transportation — N/A.

Subcontracts — Experience from technical staff provided requirements for the involvement of
subcontracts and, where appropriate, subcontract unit rates (contract rates) were used.

4. Basis of Estimate (Unescalated Values)

WASTE VOLUMES

See attached waste performance metrics, as applicable.
PROJECT SCHEDULE

See attached schedule.

BASELINE BY YEAR

See attached Baseline by Year Report.
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